GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

WRD – PIP – PIPLMC Package No.5A – Pre-closed agency M/s PSK–HES (JV), Hyderabad –Additional financial implication of Rs.4,40,14,041/- towards the extra earthwork quantities executed by the agency of PIPLMC Package No.5A – M/s PSK–HES (JV), Hyderabad, arising due to deviations in Basic Project Parameters – Orders – Issued.

==========

WATER RESOURCES (Projects.I) DEPARTMENT

G.O.RT.No. 664 Dated: 10-12-2025

Read the following:

1. G.O.Rt.No.456, Dt:03.10.2019
2.From the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, Lr.No.CE/PIP/DCE2/OT9/AEE4/PIPLMC/PkgNo.5A/Revised HPs& alignment Dated:07-09-2025.

ORDER:

In the reference read above, the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram has submitted a proposal seeking approval for an additional financial implication of Rs.4,40,14,041/- (Rupees Four Crore Forty Lakh Fourteen Thousand and Forty-One only), after applying tender premium of (+)0.6007%, towards payment for extra earthwork quantities executed by the pre-closed agency of PIPLMC Package No.5A, M/s.PSK–HES(JV), Hyderabad.

2. The Chief Engineer has stated that the additional quantities have arisen due to (i) Extra Earth Work/C.C.Lining executed due to increased bed width on account of shifting of transition portion in Revised HP's and (ii) Extra Earth Work due to Shifting of alignment and increase in length. The State Level Technical Committee, after detailed examination in its meeting held on 30.07.2025, recommended approval of the proposal.

3. After careful examination of the matter, Government hereby accord Administrative Approval for payment of Rs.4,40,14,041/- (Rupees Four Crore Forty Lakh Fourteen Thousand and Forty-One only) towards the extra earthwork quantities executed by the pre-closed agency of PIPLMC Package No.5A – M/s PSK–HES(JV), Hyderabad, arising due to deviations in Basic Project Parameters, to enable settlement of accounts of the package, subject to ensuring the correctness of the data, quantities and rates.

4. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram shall take necessary action accordingly.

(P.T.O)

5. This order issues with the concurrence of the Finance (FMU-WR.II) Dept., vide their U.O.No.FIN01-FMU0PC(WR3)/83/2019, (Comp.No.976932), dt.02.12.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G SAI PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram.
Copy to:
The Finance (FMU–WR-II) Department.
The Director of Works & Accounts, A.P., Mangalagiri
The Director of Treasuries & Accounts, A.P., Mangalagiri
The Accountant General, A.P., Vijayawada.
The P.S. to Hon'ble Minister (WRD).
The P.S. to Spl.C.S. (WRD).
SF/SC.

// FORWARDED::BY ORDER //

SECTION OFFICER